



## Thorverton CLT

### Report of Board meeting held 4/2/26

**Present:** Andrew Foster (Chair), Andrew Saunders, Andrew Wiles

#### 1. Minutes of meeting held 20/1/26

Accuracy approved

#### 2. Hastoe-related items (Jo Petford of Hastoe attended for this item)

2.1 JP to provide Project Brief to architect (Sicolo) by 12/2. Overall numbers to nearer 15 than 19.

2.2 JP to circulate revised development programme (up to submission of planning application)

2.3 AW to forward Housing Need data to JP. *Done*

2.4 JP to speak to Savills, inc to share likely timescale of the development

2.5 JP to organise further TCLT/Hastoe/Sicolo meeting. *Done - 4 March*

2.6 AS to forward topo and other survey to Sicolo. *Done*

2.7 AW to let JP & Sicolo know date of next public meeting, in the hope that they can attend.

2.8 JP to book next Hastoe/TCLT meeting. *Done – 5 March*

2.9 AW to draft a joint TCLT/Hastoe email to JohnH of MDDC re timetable for committing its grant.

#### 3. South site

3.1 AF to confirm to Savills likely viability of a 6 x DMS project. *Done*

#### 4. Meetings for TCLT members and the public

4.1 AW to check TMH availability for a public meeting on 15 or 16 April

4.2 AW to check TMH availability for first half of July, 3.30-7.30, for a public drop-in-style consultation.



4.3 Noted that TCLT's AGM (to include rule change, accounts and Director elections) should be held no later than end of Sept 26 (= 6 months' from our year-end)

## **5. Other possible housing developments in Thorverton**

AW to draft a note on TCLT's stance on these.

## **6. DONM**

TBA